2025

2026

2027

2028

Planning Phase

We are now partway through the planning phase, with early work underway to support longer lead times and ensure a smooth transition.

We are developing an integrated plan to align the academic calendar transition with broader university transformation initiatives and implementation needs.

Collaboration with the UNSW community continues as we build out our transition roadmap, maintaining a strong focus on delivering against our strategic priorities.

Implementation and Organisational Readiness

Our transition plans are designed to ensure UNSW is fully prepared across all key workstreams including Education, Teaching Space, Systems & IT, Business Transition, and Student Transition.

We will continue to engage stakeholders across the university, providing clear communication, training, and support to enable a smooth and coordinated transition. Resourcing support is being mobilised to ensure teams are equipped to deliver on implementation requirements.

Risks are being identified early, with mitigation strategies and contingency plans developed to safeguard critical areas. Key transition metrics will be monitored, feedback gathered, and processes refined to maintain efficiency, effectiveness, and readiness throughout the change.

Launch

We will launch our flexsemester calendar in 2028 and continue to monitor and support its delivery.